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MEETING MINUTES 
January 11, 2011 - 2:00 PM 

Traffic Operations Conference Room, Franklin City Hall 
 

Attendees 
David Parker, City of Franklin    Andrew Lynn, CDM  
Eric Gardner, City of Franklin    Kati Bell, CDM 
Mark Hilty, City of Franklin    Kirk Westphal, CDM (by phone) 
Eric Stuckey, City of Franklin    Jim Marshall, Jackson Thornton 
Mayor Ken Moore, City of Franklin   Stacey Chandler, Jackson Thornton   
       Zack Daniel, CDM  

 
 

I. Draft Funding Plan Discussions – Jackson Thornton – several topics were discussed 
after Jackson-Thornton presented their first cut of the rate impact summary. The IWRP 
team received the following comments: 

 The current analysis splits the estimated impact fees 50% towards the new biosolids 

facility and 50% towards the other wastewater projects.  This was based on an initial 

estimate of 1% growth per year.  It was discussed as to what the actual growth 

estimates may be for the planning window.  The CDM Smith team will run a 

sensitivity analysis on the impact fees to vary the growth and impact fees to show the 

varying levels. This will help determine what the recommended top end impact fee 

would be and how it would impact the development charges and existing and future 

customer’s rates. 

 The $16 Million dollar sewer rehab project might be a good candidate to drop out 

because the City already has sewer rehabilitation programmed into its budget and 

the projects identified in the larger project would be at the top of the list for this 

annual rehabilitation.  Our team will evaluate all of the recommended work and make 

adjustments for items that may be varied or eliminated potentially. 

 Can CDM Smith find other examples of communities that have had to significantly 

increase their rates due to the need to improve their infrastructure. 

 The team will work with planning and the past population analysis to determine the 

most reasonable growth rate? The current analysis is set at 1% but is 2% more 

reasonable? 

 The time frame of the rate impact analysis will be 10 years 

 What are the projects we are doing because we have no choice 

 We will invite Russ Truell to the next steering committee meeting.  Currently we are 

looking at the week of February 6th – 10th.  We plan to have at least this meeting, if 

not multiple meetings before the proposed BOMA update/public forum on February 

28. 
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 Funding for the stormwater and ecological projects planned for the IWRP will be from 

the Storm Water Utility Fund.  We will analyze current operations and capital budgets 

and program the future costs and rate structure for the fees. 

II. Project Scheduling 

A. Final Phase II Stakeholder Workshop # 7, January 25th, 2012- It was agreed the 
Final Phase II Stakeholder Meeting would be held on January 25th at 2 PM in the 
Community Room at City of Franklin Police Headquarters.  Mark has confirmed 
the reservation of the room. 

B. Steering Committee Meeting, prior to Stakeholder Meeting – The Steering 
Committee decided that an additional meeting prior to the Stakeholder Meeting 
would be unnecessary as long as the draft presentation was sent to the members 
for comment prior to the 25th.  CDM Smith is shooting to email a draft of the 
presentation to all Steering Committee members by the 23rd. 

C. Draft IWRP Report – Kati Bell gave a brief outline of the IWRP Final Report 
which would include the following key topics.  A draft Table of Contents is 
attached to these minutes for reference. 

  1. Phase 2 Analysis and Recommendations  

2.  River WQ Model Calibration, Analysis and Results 

  3.  Funding Plan and Coordination 

  4.  Regulatory Plan and Schedule  

                        5. Final Technical Memos – the final technical memos will be provided 
bound together in a separate document from the final report. Any 
outstanding technical memos will be completed in the next two weeks and 
submitted to the Steering Committee for final review. 

D. Public Forum/BOMA Update Meeting – February 2012 – In was agreed that the 
Final Plan would be presented initially to BOMA during their regular work session 
on February 28th.  Additional meetings will be scheduled based on the feedback 
and need for additional conversations. 

E. Final IWRP Report - The Draft Final Report will be sent out for review to the 
Steering Committee by February 17th. 

   

 


